SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:07AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem

Contract No.: 04-0120F4

) . 04-0120F4
D #: Const Calendar Day: Date: -Feb-

iary 536 ons. alendar Day 899 .ae 24-Feb 2012. Frld.ay 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70

Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
CCO # 216 =
«Site visit 0630 hrs. Micro pile proof-testing is to happen today for piles W1 — W10. Testing lasted from
0700 — 1300 hrs. All piles were acceptable. Manuel Reyes from Klohn Crippen Berger was on site to
observe the testing.

*1400 — 1700 hrs | helped survey the end of YBITS at Hinge KW for settlement due to 1000 Kip load
applied Wednesday.
| accrued 2 hours of overtime covering the Contractor's hours and handling work related issues.
CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination
HILLSIDE DRILLING INC.
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: HILLSIDE DRILLING INC.
Operator JNM Jason Steward 0.00 0.00 0.00 0.00 D
Operator JINM Todd Carr 0.00 0.00 0.00 0.00 []
Semi-Skilled Laborer APP Juan Ambriz 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP Alfonso Alfaro 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer Carlos Leyva 0.00 0.00 0.00 0.00 D
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